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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 740 Stevens Center

FROM: W.	 L.	 Johnson CHAIRMAN: W. L.	 Johnson

Dept-Operation-Component	 Area	 Shift Meeting Dates 	 Attending
Environmental Engineering	 RCHN	 Day	 11/01/93	 6

Distribution

State of Washington Department of Ecology

J. Donnelly
G. Freedman*
L. Goldstein
D. Goswami
R. L. Hibbard
D. Holland*
J. Phillips
C. Poindexter
P. Statts
D. D. Teel
N. Uziemblo
J. Yokel
T. 'dooley

U.S. Army Corps of Engineers

W. D. Perro* A5-19
M. D. Mahoney A5-19

U.S. oartment of Energy

H. L. Chapman A5-19
J. K. Erickson A5-19
B. L. Foley A5-19
G. I. Goldberg* A5-19
E. D. Goller A5-19
R. G. McLeod A5-19
P. M. Pak* A5-19
R. K. Stewart A5-19

U.S. Environmental Protection Agency

P. R. Beaver	 B5-01
D. R. Einan
D. A. Faulk
L. E. Gadbois
P. S. Innis
D. R. Sherwood

Westinghouse Hanford Company

M. R. Adams H6-01
L. D. Arnold B2-35
M. V. Berriochoa B3-30
A. S. Carlson B3-35
H. D. Downey H6-27
W. F. Heine B3-63
G. C. Henckel H6-04
W. L. Johnson* H6-04
J. K. Patterson H6-27
D. L. Sickle H6-27
T. M. Wintczak H6-27
EPIC H6-08
ERAG Route H6-04
WLJ File

*Attendees
The weekly interface meetings on the expedited response actions (ERAS) was
held to status the ERAS for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda.
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November 1, 1993

It was agreed to go to a monthly format for the ERA Interface Meeting and
schedule topical meetings to cover specific areas of concern or involvement.
The next ERA Interface Meeting is scheduled for Monday, November 29, 1993.
The following topical meetings have also been scheduled:

MEETING SUBJECT DATE TIME LOCATION

Pickling Acid Crib Close- Monday 11/8/93 9:30 - 11:00 740 STVCN,
out Report - Discussion of CR 1600
Expectations & Scope

North Slope Pre-Public Monday 11/22/93 9:30 - 10:30 740 STVCN,
Meeting Review CR 1600

Discussion of Selected Monday 11/22/93 10:30 -	 11:30 740 STVCN,
Comments on	 618-11	 Burial CR 1600
Ground ERA Proposal

General	 ERA Interface Monday 11/29/93 9:30 - 10:30	 - 740 STVCN,
Monthly Meeting CR 1600

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Reports, period ending 10/29/93



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: November 1, 1993

•	 GENERAL ISSUES

-	 ERA Interface Action Item Review

•	 INDIVIDUAL PROJECT STATUS

-	 Riverland
o Status of field activities & final report preparation

-	 Sodium Dichromate
o Assessment report

-	 Pickling Acid Crib
o EPA response letter - proposed meeting 11/8/93

-	 N-Springs
o Response to comments

-	 North Slope
o Proposal status - pre-public meeting proposed 11/22/93

-	 200-W Carbon Tetrachloride
o Restart status

-	 618-11
o Proposal status & TPA changes - proposed meeting 11/15/93

•	 OTHER ISSUES

•	 SUMMARY OF ACTION ITEMS

•	 SIGN -OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
November 1, 1993

ORGANIZATION	 ACTION ITEM

WHC Provide copy of the CC1 4 summary analysis report
(open).

RL RL to provide a brief description on the plan
to transition the CC1 4 ERA into	 an	 IRM.	 (open)

WHC Provide information on cost analysis for the use
of a condenser at the CC1 4 ERA.	 (open)

WHC Provide information on potential	 to reseed the
Riverland site with endangered or threatened
species	 (request of Yakima	 Indian	 Nation).
(open)

WHC WHC will	 prepare a briefing on the Operational
Readiness Review requirements for Environmental
Restoration	 field	 activities	 (open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
November 1, 1993

DECISIONS:

AGREEMENTS:

COMMITMENTS:

RL Representative

EPA Representative

Eco ogy Representative

HC Representative



Weekly Report, Period Ending October 29, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The EE/CA has been revised to
incorporate comments from DOE-HQ, RL, ACOE, and the regulators and is
undergoing a final edit. Public review will be initiated on November 8, 1993.

N-Springs Expedited Response Action - DOE-HQ, EPA, and Ecology's comments have
been received and are being reviewed.

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is
being prepared to address the September 7, 1993, letter concerning the
requirements for issuing an Interim Record of Decision for the ERA site.

618-11 Burial Ground Exoedited Response Action - Regulator comments were
received on September 28, 1993. Formal guidance has been provided by RL and
the regulators to cease all work on this ERA, consistent with the recent TPA
modifications.

Riverland Expedited Response Action - Completed contaminated soil and concrete
removal activities. The concrete is planned to be recycled. The soil was
spread on a concrete pad for bioremediation. This ERA is complete except for
the bioremediation activity.

Sodium Dichromate Expedited Response Action - The final assessment report has
been distributed.

200 West Area Carbon Tetrachloride Expedited Response Action - A new approach
is being negotiated between WHC and RL that will retain the use of the EII
1.13 "Environmental Readiness Review" procedure for conducting vapor
extraction restart readiness review activities. Under the new approach
restart of operations at the 216-Z-1A/Z-18 (Z-lA/Z-18) site would be allowed
to proceed separately from the 216-Z-9 site. This will drastically shorten
the time to restart vapor extraction operations by taking advantage of the
high level of readiness that has already been achieved at the Z-lA/Z-18 site.

The summary of the granular activated carbon (GAC) canister overheating
incident at the Carbon Tetrachloride Expedited Response Action site, WHC-SD-
EN-TI-203, was completed by Ebasco September 30, 1993. The month of October
was given for review of the document by WHC and external release of the
document is expected near the middle of November.
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